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MEMORANDUM FOR:

&ff(:fi?ff?f |
GUS -~/ 82
Copy s of {,
14 March 1959

Contracting Officer, Development Projects Division

Acting Chief, DPD, Chief R&D DPD and

THROUGH:
Mz, Eugene P, Kiefer, DPD

SUBJECT: Contract No, HL-4646, Approval for Convair to
Contract for Architectural Drawinge for New
Building for Project GUSTO

REFERENCES: 4. Memorandum for DD/P, dated 11 March 1959,
same subject (GUE-017]) ‘
B. Memorandum for the Record, dated 12 March
1959, from C/R&D/DPD, subject’'GUSTO Facilities "
{GUS-0176) -
C. Note to DD/P, from Mr, Kiefer DPD, dated
13 March 1959, subject "New Building for Project
GUSTO",

l. Reference A recommends immediate approval of for

architectural and engineering costs in preparation for the construction of a
i ABW Plant af Wheelus AFB for GUSTO, Reference B contains| |
view that AkE work should be undertaken immediately or at least no later
than 1 April if delay to the program is to be avoided, Reference C states
that “"Convair has been advised to procesd with building design" which 1

take to mean the AML

work in guestion but Mr. Kiefer believes we should not

commit morse than |

prior to the 24 March meeting with Convair,

2. Itis my view that we will be little closer to a decision as ts whather
GUSTO is to proceed and with what contractor until approximately 1 April,

Ieam prepared to have

the AE work begin on & modest scale at onae and to

commit

for this purpose. I believe the company should

be advised, howsver,

that we desire to put some such limit on the expenditure

for ALE until 1 April by which date we will advise them either to hold it up
or to go forward with it,
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3. In the meanwhile, we should make use of the 24 March meeting
to settle any misunderstandings with Convair as to what they will or will not
do and we should use this period to determine finally whether & new building
adjacent to their present plant is the best solution to the problem, I would
also ask the Chief, Materiel Branch to explore this problem with the Office
of Loglstics, without, however, revealing the nature of the project, name
of the company or exact location of the plant, to determine their viaws as
to the bhest way to secure the necessary facility.

(o) nichaid i Bissell, Jro
RICHARD M, BISSELL, JR.
Cy 1 - Addressse Deputy Director
2-AC/DPD : ~ {Plans)

3-C/R&D/DPD
4eMy, Kiefor DPD
5.C/Materiel DPD

DD/P:RMB:djm
0-DD/P Chrono (Ref A, NOT approved.)
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